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Construction Change Order and Time Extension Summary

Contract Information Contract No.: SRS-32458  Letting Date:10/21/2009

District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Del Real, Ramon Status:Pending
DISTRICT

Change Order Information Change Order No.: 004 EWA: N or Force Acct: N

Date Generated: 00/00/0000 Date Approved: 00/00/0000

Reason Code: CHANGED COND, Utilities Related
Description: Change Order to Time Extension due to Utility Delays

Original Contract Amount $251,140.74
Current Change Order Amount $0.00 Percent: 0.000 %
Total Previous Approved Changes $0.00 Percent: 0.000 %
Total Change To-Date $0.00 Percent: 0.000 %
Modified Contract Amount $ 251,140.74

Time Extension Information

Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time SS Completion Date 06/30/2010 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description: After work had begun, the water company found some valved in need of replacement,
holding up the progress a couple of day. Also, the phone company was alerted to a manhole/vault housing their line
that was fall apart. They decided to replace the structure at this time prior to the road being resurfaced. This work
delayed the contractor one week. The prime contractor was still able to complete the project in a much shorter time
than the amount of time they were delayed.

Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SS Days by AE: DCE: SCE: DDCM:

SS Days SP Days Value $

Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SS Date 00/00/0000 or SP Days 0
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Construction Change Order and Time Extension Summary

Review and Approval Information
Required Approval Authority
($ per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%"?

Scope/Design Recommendation
Required?

Approval Authority Concurs with PM?

LPA Signatures Required?

FHWA Signatures Required?

AE: DCE: SCE: *DDCM: *
(-LE $ 250K-) (-LE $ 750K - ) (--LE$2M - ) (--GT $2 M --)
(50 SS days ) (100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

Y/NIfY, by Date Issued

Y /NIfY, Copy to Program Budget Manager

Y /N IfY, Referred to Project Manager(PM)

Date to PM Date Returned

Y /N IfY, Concurrence by Date

If N,Resolution: Approved Disapproved
Resolved by Date

Y /NIfY, Date to LPA Date Returned
Y /N IfY, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:
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Contract: SRS-32458
Project: State:0901102
Change Order Nbr: 004
Change Order Description: Change Order to Time Extension due to Utility Delays
Reason Code: CHANGED COND, Utilities Related
CLN PCN PLN  ItemCode Unit  Unit Price co Qty Comment Amount Change

Total Value for Change Order 004 = $ 0.00

Contract Completion Date Time Adjustment
Original Completion dt: 06/30/2010 Adj compl dt 07/02/2010 Adj No. of Days 2

Explanation: After work had begun, the water company found some valved in need of replacement, holding up the progress a couple of day. Also,
the phone company was alerted to a manhole/vault housing their line that was fall apart. They decided to replace the structure at this time prior to
the road being resurfaced. This work delayed the contractor one week. The prime contractor was still able to complete the project in a much
shorter time than the amount of time they were delayed.

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

Change Order Explanation for Specific Line item

Itis the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowledged.

convacir L0} 1o 70‘ Laastinatiy Ls.Tm Signed Bff ,// 7 /%

Date: Q00 iy
7 7

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE) (TITLE) (DATE)

(SIGNATURE) (TITLE) (DATE)
SUBMITTED FOR CONSIDERATION

PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level
Project Engineer/Supervisor

Name of Approver Date Status
Del Real, Ramon 00/00/0000 Action Pending
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ConstrucTion Co., Inc,

3415 O'FARREL ROAD « LAFAYETTE, INDIANA 47905 » WWWRIETHRILEY.COM

Emploves Ovwned’

Indiana Department of Transportation
Crawfordsvill District Construction

P O. Box 667

Crawfordsville, IN 47933

ATTN: Erik Seef

RE: SRS 32458 Salisbury St West Lafayette
Extension of time request

June 10, 2010

Erik,

Please find this letter as request for an extension of time for the referenced project.
I am asking that 11 additional days &aﬁ%toﬂwmk%ué&edmtsdﬁaysm&éhymﬁﬁtyw&rkm
the street. May 24 - 27 Vectren was working in the intersections of Salisbury and Luiz streets. On June
i-3 ﬂ;ﬁwatercnnmywasaﬁiimgaiﬁngﬁzminﬁwmaﬁanim4ﬂ‘wefwzzdaVm-izcmwﬂﬂhai
has to be repaired. 'E‘fmwkwi&tanwwphxmétas&nﬁéewﬁhwrwaﬁaswdﬁmmat the
precon meting. Those days would not have been critical were not for the water compny’s work and now
thes:ﬂimﬁstaxxﬁngixmmafﬂieﬁfeﬁmmv&akﬂmIi}da%wmiéalschmkz&h&ay?aimd the weekend
days of June Sand 6 It is still possible to complete the work by June 30 and we will try to do so,
Mwevsr,Withanyweaﬁmdelayﬁmjobmidexteaﬁaiﬁﬂemféecﬁdﬁdtﬁﬂmkemymmm'iﬁm
the extension is needed. Thank you for your consideration.

Thomas M Buck
Rieth-Riley Construction Co

Ce: David Buck
Ramon Del Real

TELEPHONE: (765) 447-2324 « FAX: (765) 448




Ramon Delreal

From: Seef, Erik [ESEEF @indot.IN.gov]
Sent: Monday, June 28, 2010 4:27 PM

To: Ramon Delreal

Cc: Tom Buck; dbuck @westlafayette.in.gov
Subject: RE: Salisbury Street

An official letter will follow for the time extension. The request was made prior to the project completion and Ramon has verified the
days requested affected the controlling operation. A maximum of 11 days will be added via a change order.

I 'you have any comments or questions, do not hesitate to contact me.
Respectiully,

FErik M. Seef

From: Ramon Delreal [mailto:RDelreal@bfsengr.com]
Sent: Thursday, June 24, 2010 12:35 PM

To: Seef, Erik

Subject: FW: Salisbury Street

Erik,

The time extension request seems reasonable. Unless they have problems scheduling the pavement markings, they will
not need these many days. l'll let them know to proceed with using the preformed material for the 24” lines once
you've checked the pricing.

Please call if there should be any questions.

Ramon

From: Tom Buck [mailto:TBUCK@rieth-riley.com]
Sent: Thursday, June 10, 2010 7:34 AM

To: Seef, Erik

Cc: David Buck; Ramon Delreal; Bob Harvey
Subject: Salisbury Street

Erik, please find attached letter for time extension. Thanks Tom



Ramon Delreal

From: Seef, Erik [ESEEF @indot.IN.gov]

Sent: Monday, July 12, 2010 10:17 PM

To: Ramon Delreal

Cc: tbuck @rieth-riley.com; dbuck @ westlafayette.in.gov
Subiject: RE: Salisbury Street

Mr. Delreal:

[ agree with you analysis of the time extension. Please proceed with a change order to reflect the addition of two days.
Erik Seef

From: Ramon Delreal [RDelreal@bfsengr.com]
Sent: Monday, July 12, 2010 3:44 PM

To: TBUCK@rieth-riley.com

Cc: Seef, Erik; David Buck

Subject: FW: Salisbury Street

Tom,

The reasons noted for the Time Extension requested are valid. A time extension will be granted on a forthcoming change
order. The project was substantially completed on Friday July 2, 2010 and the original completion date was June 30, 2010
making the project 2 days late. The change order will reflect a time extension of 2 days.

Erik-do you agree?

Thank you,

Ramon

From: Tom Buck [mailto:TBUCK@rieth-riley.com]
Sent: Thursday, June 10, 2010 8:34 AM

To: Seef, Erik

Cc: David Buck; Ramon Delreal; Bob Harvey
Subject: Salisbury Street

Erik, please find attached letter for time extension. Thanks Tom



THE /] ) [ /2
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of TIPPECANOE COUNTY
5%9&%§?§F“;RSL§E\EZ7901 1200 (765) 423-9242 SALLIE DELL FAHEY
, (765) 423-9154 [FAX] EXECUTIVE DIRECTOR

www.tippecanoe.in.gov/apc

July 27, 2010
Ref No: 10 - 227

Dave Buck

City of West Lafayette
609 West Navajo

West Lafayette, IN 47906

REM: City of West Lafayette, Salisbury Street
Contract SRS-32458
Change of Work Orders 1 through 4

Dear Dave:

Attached you will find the signed change orders for the above referenced
project. The change orders reflect pavement removal at the Stadium and
Lutz intersections, changes in pavement marking materials, adjusting under

runs, and time extension due to utility delays. The total is a credit of
$3,520.16.

This project is federally funded through American Recovery and
Reinvestment Act of 2009 funds. Since there is an overall credit to the

project cost, as the Greater Lafayette MPO Director, I hereby authorize these
change orders.

Please contact me if you have any questions.
Sincerely,

W
S

allie Dell Fahey
Executive Director

enclosures

cc: Erik Seef, Area Engineer

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County



Change Order MPO Certification

Project: Salisbury Street

Federal Funds: American Recovery and Reinvestment Act Funds
Contract Number: SRS-32458

Change Order Number: #1 -4

Federal Funds Approved: Credit of $3,520.16

) —

W/COM 76/@4—/;
Sallie Dell Fahey /
Executive Director

7/1, 7//@

Date




2009 AARA Salisbury Street Resurfacing, CO#4, August 2, 2010.

APPROVED:

DATE:

Attest:

CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

Clerk-Treasurer Judith C. Rhodes



